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Contract No. |Station Mile/Line: C/S

C-9385 JW 95+00 - 103+16 WB Detour

Staked by Date Work Started Date Work Completed Date

WSDOT 6/23/2020

6/22/2020

Calculated by Date Checked by Date Inspector Date

Dean A. Long Mark Lee Dean A. Long 6/23/20
6/30/2020 7/9/2020

Bid Item 067
RESETTING IMPACT ATTENUATOR

Group # 5

Each (EACH)

Estimate # 18

$/Unit: $900.00 - Round to nearest Hundredth

Date, Station and Quantity

Group 05

06/23/2020
PSC reset 1 Impact Attenuator on the end of the right side temporary barrier at

approximate station JW 103+16. The reinstalled the ABSORB 350 that was used
last year on the JE line.

06/24/2020
PSC reset 1 Impact Attenuator on the end of the left side temporary barrier at

approximate station JW 95+00. The reinstalled the ABSORB 350 that was used
last year on the JE line.

OK TO PAY 2 EACH GROUP 05

At the time of installation, the ABSORB 350 are not approved for the Bid Item 067. They
are approved for installation on Bid Item 066 Temporary Impact Attenuator. (Attenuator
was approved and tracked on Item 066, and ltem 067 is just to pay the labor of resetting)

Installation was visually inspected by Dean A. Long

Item Num  Material Brand Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code




Item Item Description Grp Date Work Unit Quantity Ledger Posted By Checked By Est.

Num Complete Entry No.  nit. Date Init. Date No.

0067 RESETTING IMPACT 05  6/30/2020 EAC 2,00 18
ATTENUATOR H

Attachments

M File Attachment
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